	1																							
MIT - STATA Phase 2A 4 Week Lookahead																								
	4-Nov	5-Nov	6-Nov	7-Nov	8-Nov	9-Nov	10-Nov	12-Nov	13-Nov	14-Nov	15-Nov	16-Nov	18-Nov	19-Nov	20-Nov	21-Nov	22-Nov	23-Nov	25-Nov 24-Nov	26-Nov	27-Nov	28-Nov	30-Nov	1-Dec
DESCRIPTION OF WORK	М	Т	w	Th	F	s	Su	и т	w	Th	F	s s	Su M	Т	w	Th	F	s s	Su N	1 Т	w	Th	F S	Su
PROJECT MILESTONES																								
Kemper repairs begin					П																			
Panel cleaning begins					П																			
Elevator rebuild complete																								
Compton Elevator																								
Brick rebuild																								
Kemper roof repairs					Ц																			
Roof repairs																								
Compton Stairs														Ţ										
Masonry pointing																								
Masonry washdown																								
Peter																								
Construct swing stage support scaffold																	Ш							
Metal panel cleaning																								
Notes Notes Notes Notes Notes																								
					Ц									\perp			Ш							
																	Ш							